
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:29 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 059 Date: 08-May-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 242

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF welders came to the site at 6:50 AM. Crews had to work on splice 5 top & bottom plates
weld . Crews started at 7:00 AM.

Kenneth had to work on splice 3 between 3 E - 4 E . He had to grind the bottom weld on the South
wing & prepare it to be M T ed & U T ed . He started at 7:10 AM.

He was called at 9:45 AM. to work with Mitch & Jordan on splice 4 lower plates to the end of the
shift .

Jordan & Mitch had to work on splice 4 between 4 E - 5 E lower plates weld . Crews had to prepare
their tools & equipment they were done at 7:30 AM.

After that , crews had to weld finish the seal pass . They had to clean & grind the top surface & the
edges of the plates , heat the welding area & weld the 1.5 meter long seal pass . Crews were done at 8:30
AM.

Then , crews had to place the heating system unit system on the bottom . They had to remove 11
temporary adjustment brackets , place the heating system unit , reroute the power lines , set the Sub Arc
welding machine & track , clean & grind the seal pass weld , calibrate the welding machine . Crews were
done at 12:50 PM.

In the afternoon , crews started on the 1st pass for the 6.0 meters long weld between D 2 & D 17 at
1:00 PM. Crews were done at 3:10 PM. 1 passe was completed . Rick , Joe , & Bernie were on the site .

James , Chun , Songtao , Jinquan , Gus , Hayes , & Jonathan had to work on the top plate . Crews
had to prepare their tools & equipment , clean , grind , & heat the welding areas . They were done at 7:45
AM.

James , & Songtao had to work on the seal pass , Songtao started from the center going North ,
James going South . Crews started to weld at 8:00 AM. They were done at 3:10 PM.

Chun had to work on the North side wall , & Jinquan had to work on the South side wall . Crews
had to weld the side corners . They started at 7:50 AM.
Chun was done at 1:00 PM. He joined Songtao on the North half . Jinquan was done at 3:00 PM.

All the welders had to clean, grind & check with the QA , & QC before going to the next pass or
continue welding .

Gus , Hayes , & Jonathan had to work with all crews . Crews had to clean & grind the top of the
back bar , & the edge of the top plates , monitor the heat , clean the area , & work with all crews .

Bonifacio , Michael , Rick , & Joe were on the site . Tom , & Steven had to U T the North wing
bottom weld between 3 E - 4 E . All the welders left at 3:20 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 059 Date: 08-May-2010 Saturday

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

0.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

0.00

000072

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

0.00

000369

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 0.00 3.00 0.00 3.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 0.00 5.00 0.00 5.00

JNM SANGTAO HUANGIronworker 0.00 8.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 0.00 8.00 0.00 8.00

JNM JOHNATHAN CANITESIronworker 0.00 8.00 0.00 8.00

JNM JIN QUAN HUANGIronworker 0.00 8.00 0.00 8.00

JNM JAMES ZHENIronworker 0.00 8.00 0.00 8.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00

APP GUS MAKRISIronworker 0.00 8.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 0.00 8.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 0.00 8.00 0.00 8.00

APP GUS MAKRISIronworker 0.00 8.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 059 Date: 08-May-2010 Saturday

WELDING MACHINE, MILLER 250 AMP

0.00

2070

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

002230

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002084

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002083

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002082

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

8.00

No

0.00 0.00
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